CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 18

DATE: 4/3/2005

THIS WEEK

DAYS WORKED: ) TOTAL DAYS WORKED: 82
TRUCKS LOADED: 700 TOTAL TRUCKS LOADED: 7,081
% MATERIAL REMOVED: 8.9 TOTAL % MATERIAL REMOVED: 103.7

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
None.

VISITORS TO SITE:
Mr. Henry Gray and a representative of the City of Huntington Park Code Enforcement toured the site
on Wednesday.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Remaining concrete and aggregate should be removed on Monday. Work will continue to clean up
remaining areas of the site where access has been allowed by the Court-appointed Receiver.






